SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:45AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. . 04-0120F4

D #: Const Calendar Day: Date: -Apr-
iary 477 onst Calendar Day 676 .ae 11-Apr 2014. Frld.ay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge

Shift Hours:  10:00am  11:00 pm Break: 05:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition PC, Cool

Working Day If no, explain:

Di ary: Dispute
General Comments =
Misc MEP paperwork and write diaries. Escort bird monitors to tower head 1000-1200. Track progress of
FWS mechanical piping installion at the bike path expansion loop.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128 0-000-000.128 —~
| escorted the bird monitors to the tower head to inspect for signs of Perigrin Falcon nesting.

While | was there, | installed three additional Hobo humidity data loggers in the cable saddle chamber, on
in the southwest corner, one in the northeast corner, and one on top of the curved diaphram at the
northwest corner.

CCO-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  SMITH-EMERY SF
Certified Welding Ins OTH SALVADOR MERINO 800 000 000 800 ]

Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Sal Marino performed the welding QC oversight on the welding of the 2 1/2" DW and 4" CA pipe spools to
be installed for the bike path expansion loop.

CCO-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128

F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ INM NARCISO BIAGI 800 000 000 800 ]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 477 Date: 11-Apr-2014  Friday
Plumber/Pipefiter ~ FOR TOM COLOMBO 800 000 000  8.00 []
Diary: Dispute
Bike Path Piping 001  0-MPI-ELS.339 —
The FWS crew, including Josh Johnson and Tim Esquivel, spent the shift working in the yard welding
sections of 2 1/2" DW and 4" CA lines to be installed in the bike path expansion loop at hinge AE.
The crew used a 200 volt welder, a 2.5 HP generator, three crew trucks, and small tools in performance of
this operation.
The Smith Emery Inspector, Sal Marino arrived at the site at 2100.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
No mobilization today because the FWS crew worked in the yard the entire shift welding sections of 2 1/2"
DW and 4" CA lines for installation in the bike path expansion loop.
The crew used a light tower and a towed port-a-potty which is charged monthly, by invoice under CCO 354.
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